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LEHI MAIN STREET RECONSTRUCTION
- AMENDED SEPTEMBER 27, 2011 -
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PHASE A CONSTRUCTION (NEARLY COMPLETE)
LEHI HIGH SCHOOL / LEHI ROLLER MILLS SIDEWALK, ROADWAY & LANDSCAPING IMPROVEMENTS
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PHASE B CONSTRUCTION (ANTICIPATED START OF CONSTRUCTION AUG. 29)
FULL RECONSTRUCTION OF MAIN STREET FROM CENTER STREET TO 400 EAST INCLUDING NEW CURB, WALK, ROADWAY & LANDSCAPING IMPROVEMENTS
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PHASE B TRAFFIC DETOUR ROUTE TO ACCOMODATE FULL-CLOSURE OF MAIN STREET BETWEEN CENTER STREET AND 400 EAST
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PHASE C CONSTRUCTION (ANTICIPATED START OF CONSTRUCTION SEPT. 28)
FULL RECONSTRUCTION OF MAIN STREET FROM 600 EAST TO 400 EAST INCLUDING NEW CURB, WALK, ROADWAY & LAND-SCAPING IMPROVEMENTS
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EXPANDED PHASE B TRAFFIC DETOUR ROUTE TO ACCOMMODATE FULL-CLOSURE OF MAIN STREET BETWEEN CENTER STREET AND 600 EAST


bkenison
Line


	Untitled



